
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:32 PM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 429 Date: 15-Jul-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 406

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical pipe installation. Misc MEP
paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Barry Mullaney spent the shift welding utility outlets on the 2 1/2" DW and 4" CA lines to the east of the
north cable saddle housing on the WB bridge.

Sal Gomez and Jim Perry spent the shift laying out the carbon steel expansion loops at CB 19.

Ian Burkhart and Wayne Ellis spent the shift installing the PS-3 clamps on the CA line along the bike path.

Dave Law assisted these operations as general foreman. Narciso Biagi assisted these operations by
moving material with the JLG forklift. Tom Colombo assisted in these operations as site superintendent.

126 0-000-000.126

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esquivel spent the shift welding the 2 1/2" DW diversion around the emergency egress ramp at PP 78
per the direction given in the response to RFI 2995, and the language of CCO 266. Josh Johnson assisted
him in this operation.

Tom Colombo assisted this operation for 1 hour as site superintendent and Narciso Biagi for 2 hours
moving materials.

001 0-BMP-ALS.266

Page 1 of 1ddrRptbyBidItem


